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ASTER STATUS

« THE ASTER INSTRUMENT WAS SUCCESSFULLY
DELIVERED TO LMMS, VALLEY FORGE ON
FEBRUARY 28, 1997

« BENCH ACCEPTANCE TEST WAS SUCCESSFULLY
CONDUCTED IN THE LMMS CLEANROOM,;
COMPLETED ON MARCH 18, 1997.

« A DATA REVIEW WAS HELD MARCH 19 TO
REVIEW BAT TEST RESULTS. FORMAL

INSTRUMENT ACCEPTANCE BY GSFC FOLLOWED
THE MEETING.



ASTER STATUS (cont)

 OPEN ITEMS FROM DATA REVIEW:

- IGSE WAS REGISTERING TIR DATA WHEN NO

DATA WAS BEING SENT; MOST LIKELY AN IGSE
PROBLEM.

- PHOTO DIODE MEASUREMENT OF VNIR
CALIBRATION LAMP B HAD A DOWNWARD
TREND. RESULTS WERE WITHIN SPEC, BUT
TREND IS BEING INVESTIGATED FURTHER.



ASTER PLANS

« CHANGE TEST COLDPLATE FOR FLIGHT
COLDPLATE FOR SWIR (END APRIL/BEG. MAY).

- MECHANICALLY INTEGRATE ASTER ONTO
SPACECRAFT (END APRIL/BEG. MAY).

. ELECTRICALLY INTEGRATE ASTER ONTO
SPACECRAFT (BEG - MID MAY).



OTHER ASTER PLANS

« OPERATIONS ICD IS IN REVIEW CYCLE FOR
SIGNATURE

« PROJECT IMPLEMENTATION PLAN, VOL. 11
RECENTLY UNDERWENT REVISIONS WHICH
MIGHT BRING IT CLOSER TO SIGNATURE.

« DIRECT ACCESS SYSTEM KICK-OFF MEETING
WAS HELD FOR THE DIRECT DOWNLINK SITE IN
JAPAN FOR REAL-TIME ASTER DATA. ALSO

CONSIDERING REALTIME MODIS DATA AT SAME
SITE.



